
Sprint Review Meeting Minutes 4-26-26 

 

Attendees: Johnathan Doralus, Isaiah Lora, Barbaro Ibanez, Noah Cook 

Start time: 7:35 PM 

End time: 7:45 PM 

 

After a show and tell presentation, the implementation of the following user stories were 

accepted by the product owners:  

• User story 18: Finalize documentation (20 pts) 

• User Story 19: Final deliverable prep (20 pts) 

The following ones were rejected and moved back to the product backlog to be assigned to a 

future sprint at a future Spring Planning meeting.  

 


