
Daily Scrum - March 25, 2026  

Start Time: 3:00 Pm​
End Time: 3:30 PM​
Project: SecureGPS Development​
Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar 
Adel Alali, Matthew Clayton 

Meeting Summary​
The team finalized all materials and completed a full run-through of the sprint review 
presentation. 

Daniel Bikowicz​
Hours Contributed: 3 hours​
Progress: Finalized alert system demo and ensured smooth functionality.​
Next Actions: Present during sprint review.​
Issues: None. 

Helen Gomez​
Hours Contributed: 3 hours​
Progress: Submitted all deployment documentation and confirmed readiness.​
Next Actions: Support presentation if needed.​
Issues: None. 

Nahahme Bar 'Ysrael​
Hours Contributed: 3 hours​
Progress: Completed final admin dashboard demo walkthrough.​
Next Actions: Lead demo presentation.​
Issues: None. 

Omar Adel Alali​
Hours Contributed: 3 hours​
Progress: Finalized reporting module explanation and documentation.​
Next Actions: Present reporting module during review.​
Issues: None. 

Matthew Clayton​
Hours Contributed: 3 hours​
Progress: Confirmed all QA documentation is complete and accessible.​
Next Actions: Address QA questions during review.​
Issues: None. 
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