
Daily Scrum - April 9, 2026 

Start Time: 12:30 PM​
End Time: 1:00 PM 

Project: SecureGPS Development 

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew 
Clayton 

Meeting Summary​
The team rehearsed the final presentation and ensured all deliverables were complete. 

Daniel Bikowicz​
Hours Contributed: 3 hours​
Progress: Participated in system demo rehearsal.​
Next Actions: Final adjustments for presentation.​
Issues: None. 

Helen Gomez​
Hours Contributed: 3 hours​
Progress: Confirmed deployment readiness for demo.​
Next Actions: Assist with live demonstration.​
Issues: None. 

Nahahme Bar 'Ysrael​
Hours Contributed: 3 hours​
Progress: Supported UI walkthrough during rehearsal.​
Next Actions: Final UI polish if needed.​
Issues: None. 

Omar Adel Alali​
Hours Contributed: 3 hours​
Progress: Assisted in backend demo and troubleshooting scenarios.​
Next Actions: Be prepared for live demo support.​
Issues: None. 

Matthew Clayton​
Hours Contributed: 3 hours​
Progress: Reviewed presentation slides and documentation alignment.​
Next Actions: Finalize submission package.​
Issues: None. 
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