
Daily Scrum - April 10, 2026 

Start Time: 9:50 AM​
End Time: 10:20 AM 

Project: SecureGPS Development 

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew 
Clayton 

Meeting Summary​
The team completed final checks and confirmed readiness for submission and presentation. 

Daniel Bikowicz​
Hours Contributed: 3 hours​
Progress: Confirmed all performance metrics meet requirements.​
Next Actions: Support final submission.​
Issues: None. 

Helen Gomez​
Hours Contributed: 3 hours​
Progress: Completed final deployment confirmation.​
Next Actions: Monitor system during submission/demo.​
Issues: None. 

Nahahme Bar 'Ysrael​
Hours Contributed: 3 hours​
Progress: Verified final UI presentation readiness.​
Next Actions: Assist during final demo.​
Issues: None. 

Omar Adel Alali​
Hours Contributed: 3 hours​
Progress: Completed final backend verification.​
Next Actions: Provide technical support if needed.​
Issues: None. 

Matthew Clayton​
Hours Contributed: 3 hours​
Progress: Finalized and compiled all documentation.​
Next Actions: Submit final deliverables.​
Issues: None. 
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