Daily Scrum - April 10, 2026

Start Time: 9:50 AM
End Time: 10:20 AM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew
Clayton

Meeting Summary
The team completed final checks and confirmed readiness for submission and presentation.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Confirmed all performance metrics meet requirements.
Next Actions: Support final submission.

Issues: None.

Helen Gomez

Hours Contributed: 3 hours

Progress: Completed final deployment confirmation.
Next Actions: Monitor system during submission/demo.
Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Verified final Ul presentation readiness.
Next Actions: Assist during final demo.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Completed final backend verification.
Next Actions: Provide technical support if needed.
Issues: None.

Matthew Clayton

Hours Contributed: 3 hours

Progress: Finalized and compiled all documentation.
Next Actions: Submit final deliverables.

Issues: None.



	Daily Scrum - April 10, 2026 

