
Sprint Review Meeting Minutes 
 
Attendees: Christopher Kverne, Nathan Lioe-A-Tjam, Isabella Anthony 
Start time: 04/12/2026 6:55pm 
End time: 04/12/2026 7:15pm 
 
 
After a show and tell presentation, the implementation of the following user stories were 
accepted by the product owners:  
 

●​ Task 27: Add experimental descriptions and results to the paper 
●​ Task 28: Create poster design and images for poster 
●​ Task 29: Finish all plots for NeurIPS paper and refine barren plateau plot to be a line 

graph 
●​ Task 28: Add all experiments to the paper.  
●​ Task 29: Document results obtained to be added to the paper. 
●​ Task 30: Test out Noisy DFSQNG vs Noisy QNG 
●​ Task 31: Complete materials for Showcase 

 
  
The following ones were rejected and moved back to the product backlog to be assigned to a 
future sprint at a future Spring Planning meeting. None 
 
 
 


