
Daily Scrum Meeting Minutes 

Date: April 9, 2026 

Attendees: Ronald Sierra, Raiyan Mahfuz Aulino, Ainoa Perez-Calderon, Humberto Padron 

Start time: 7:00 PM 

End time: 7:30 PM   

Ronald Sierra 

• Hours worked since last meeting: 3 hours   

• What was done since last scrum: Continued refining compatibility fixes and conducted further 
testing on edge cases across various saved formats.   

• What is planned before next scrum: Finalize the mapping logic for legacy sessions to ensure 
they transition seamlessly into the current structure.   

• Hurdles: Resolving specific data gaps where older saved sessions lack fields required by the 
new system architecture.   

Ainoa Perez-Calderon 

• Hours worked since last meeting: 2 hours   

• What was done since last scrum: Implemented the final round of accessibility improvements 
and validated usability through additional scenario testing.   

• What is planned before next scrum: Conduct a final design audit to ensure all new accessibility 
features adhere to the established visual style guide.   

• Hurdles: Balancing high-contrast visual requirements with the existing minimalist design 
aesthetic.   

Raiyan Mahfuz Aulino 

• Hours worked since last meeting: 3 hours   

• What was done since last scrum: Expanded error handling coverage and integrated feedback 
messages into additional system features.   

• What is planned before next scrum: Review the clarity of the new suggestions for complex 
error states based on initial developer feedback.   

• Hurdles: Standardizing the tone and detail level of error messages across different modules.   



Humberto Padron 

• Hours worked since last meeting: 2 hours   

• What was done since last scrum: Expanded the advanced settings functionality and finalized 
the integration with core system features.   

• What is planned before next scrum: Perform regression testing to confirm that toggling 
advanced options does not disrupt default application behavior.   

• Hurdles: Managing potential conflicts between new advanced parameters and existing 
automated system defaults.   

 


