Daily Scrum Meeting Minutes:

Date: 01/21/2025
Attendees: 4

Start time: 4:45 PM
End time: 5:35PM

Alyaa Mossa
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting?

o | was able to research more how our roles can be divided so that we can be
efficient in making use of each sprint. | found a dataset that does not require
training to have access to. | also was able to re-tailor our focus within the project
by organizing a document that includes each member’s role and task per sprint
as well as the goal(s) per sprint.

e What is planned to be done until the next scrum meeting?

o | will work on implementing the SHAP race-free eGFR formula since this focuses
on understanding why a patient is at risk and what must be done in order to
address this issue before it becomes too late.

e What are the hurdles?
o A hurdle may be understanding how to transform the race-free eGFR formula so

that it can predict progression of a patient’s diagnosis and why a patient is at high
risk.

Stefany Castro

e How many hours did | work since the last meeting?
o 2hour

e What was done since the last scrum meeting?
o | am still working on the api part of my project and looking more advanced on the
steps | need to do to proceed. | am also looking into effective resources that is
adequate for our project alone and implementing it.

e Whatis planned to be done until the next scrum meeting?
o By the next scrum meeting, we should all be working on our roles independently
and also keeping each other up to date on any obstacles or concerns they have
regarding the project.

What are the hurdles?
o At the moment there are no hurdles on my behalf.



Chelsea Ross
e How many hours did | work since the last meeting?
o 2hour
e What was done since the last scrum meeting?

o Since the last scrum meeting, | researched and clarified the responsibilities of the
Validation & Quality Engineer role within the context of a clinical decision support
system. | reviewed how eGFR calculations are clinically validated, how
automated unit tests are structured for medical formulas, and how model outputs
are typically benchmarked against trusted standards such as National Kidney
Foundation calculators. | also examined how testing fits into healthcare software
workflows to ensure clinical accuracy, reproducibility, and reliability.

e What is planned to be done until the next scrum meeting?

o By the next scrum meeting, | plan to begin outlining unit tests for the 2021
race-free CKD-EPI eGFR formula and identifying expected input—output pairs for
validation. | also plan to define test cases for APl responses and explore how to
validate SHAP explanations for consistency and correctness across different
patient profiles.

e What are the hurdles?

o A current hurdle is that full validation depends on finalized clinical logic and
model outputs, so some testing work will need to be staged as components are
completed. Another challenge is ensuring alignment between clinical standards
and implementation details to avoid false positives or misleading results during
testing.

Fernando Mata
e How many hours did | work since the last meeting?
o 2 hour
e What was done since the last scrum meeting?
o Since the last meeting, | have studied and re visited what i would have to do for
the front end aspect of the project. | have also begun working on a wireframe that
i could share so that we can see what we like and dislike
e What is planned to be done until the next scrum meeting?
o Until the next meeting, | will continue to research for my part of the product and
continue working on the wireframe.
e What are the hurdles?
o No hurdles at the moment



Ogabek Rakhimov

e How many hours did | work since the last meeting?

o 2 hours

e What was done since the last scrum meeting?

o Since the last scrum meeting, | reviewed the project documentation and the
current website layout to make sure everything still aligns with our focus on the
race-free eGFR model. | also made updates to the poster by revising the dataset
section and overall workflow to better reflect the progress the team has made so
far.

e What is planned to be done until the next scrum meeting?

o By the next scrum meeting, | plan to finish updating the poster and website so
they are ready for submission. | will also check in with the team to make sure
SHAP explanations and clinical logic are correctly reflected in the final materials.

e What are the hurdles?

o One challenge is keeping the documentation updated as the implementation
continues to change, which may require small adjustments before final
submission.



