
Daily Scrum Meeting Minutes: 
 
Attendees: Amber Garcia, Ana Gutierrez, Jerry Symbleme, Horacio Andrade, Sebastien Guillen 
Start time: 3:30pm 
End time: 4:00pm 
 
<Amber Garcia>:   

●​ How many hours did I work since the last meeting? 
○​ 2 hrs 

●​ What was done since the last scrum meeting? 
○​ Finished the system architecture diagram and started learning React foundations 

to help Ana with the frontend. 
●​ What is planned to be done until the next scrum meeting? 

○​ Continue learning React foundations and talk to Ana about frontend layout. 
●​ What are the hurdles? 

○​ None at this time. 

 
<Ana Gutierrez>:  

●​ How many hours did I work since the last meeting? 
○​ 2hrs 

●​ What was done since the last scrum meeting? 
○​ Refined the frontend layout based on the selected color scheme. 

●​ What is planned to be done until the next scrum meeting? 
○​ Continue refining the frontend layout based on the selected color scheme and 

begin aligning the mockup with the defined workflow. 
●​ What are the hurdles? 

○​ None at the moment  

 
<Sebastien Guillen>:  

●​ How many hours did I work since the last meeting? 
○​ 2hrs 

●​ What was done since the last scrum meeting? 
○​ Coordinate with other team members to determine plan of action for integrating 

separate workflows. 
●​ What is planned to be done until the next scrum meeting 

○​  Upload initial work to GitHub for testing and sharing purposes 
●​ What are the hurdles? 

○​   None at the moment  

<Horacio Andrade>:  



●​ How many hours did I work since the last meeting? 
○​  2hrs 

●​ What was done since the last scrum meeting? 
○​ Worked on database setup and environment configuration. 

●​ What is planned to be done until the next scrum meeting? 
○​ Continue working on database  

●​ What are the hurdles? 
○​ Technical issues with connecting to github  

 
<Jerry Symbleme >:  

●​ How many hours did I work since the last meeting? 
○​ 2hrs 

●​ What was done since the last scrum meeting? 
○​ Assisted Horacio with database planning. 

●​ What is planned to be done until the next scrum meeting? 
○​ Working on database  

●​ What are the hurdles? 
○​  Nothing at the moment  

 
 
 


