
 

Sprint Planning Meeting Minutes: 
 
Attendees: Amber Garcia, Sebastien Guillen, Ana Gutierrez, Horacio Andrade, Jerry Symbleme 
Start time:  3:30 PM 
End time:  3:45 PM 
 
After discussion, the velocity of the team was estimated to be 2 weeks. 
 
The product owner chose the following user stories to be done during the next sprint. They are 
ordered based on their priority. 
 

●​ User Story 1: Project Environment Set-Up 
●​ User Story 2: Core Workflow and Logic Establishment 

 
The team members indicated their willingness to work on the following user stories. 

●​ Amber Garcia, Sebastien Guillen, Ana Gutierrez, Horacio Andrade, Jerry Symbleme 
●​ User Story 1: Project Environment Set-Up 
●​ User Story 2: Core Workflow and Logic Establishment 

 
 
 
 
 
 
 
 
 
 


