Sprint Planning Meeting Minutes:

Attendees: Amber Garcia, Sebastien Guillen, Ana Gutierrez, Horacio Andrade, Jerry Symbleme
Start time: 4:00 PM
End time: 4:15 PM

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are
ordered based on their priority.

e User Story 3: Frontend Foundation Setup
e User Story 4: Backend Foundation Setup
e User Story 5: Database Foundation Setup

The team members indicated their willingness to work on the following user stories.
e Amber Garcia, Ana Gutierrez
e User Story 3: Frontend Foundation Setup
e Sebastien Guillen
e User Story 4: Backend Foundation Setup
e Horacio Andrade, Jerry Symbleme
e User Story 5: Database Foundation Setup



