
 

Sprint Planning Meeting Minutes: 
 
Attendees: Amber Garcia, Sebastien Guillen, Ana Gutierrez, Horacio Andrade, Jerry Symbleme 
Start time:  4:00 PM 
End time:  4:15 PM 
 
After discussion, the velocity of the team was estimated to be 2 weeks. 
 
The product owner chose the following user stories to be done during the next sprint. They are 
ordered based on their priority. 
 

●​ User Story 13: Phase 1 Project Deliverables 
 
The team members indicated their willingness to work on the following user stories. 

●​ Amber Garcia, Ana Gutierrez, Sebastien Guillen, Jerry Symbleme, Horacio Andrade, 
Jerry Symbleme 

●​ User Story 13: Phase 1 Project Deliverables 
 
 
 
 
 
 
 
 
 


