Sprint Review Meeting Minutes

Attendees: <Amber Garcia, Ana Gutierrez, Jerry Symbleme, Horacio Andrade, Sebastien
Guillen>

Start time: <4:15 pm>

End time: <4:30 pm>

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:

e User Story 3: Frontend Foundation Setup

e User Story 4: Backend Foundation Setup

e User Story 5: Database Foundation Setup

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Spring Planning meeting.

e None
e How this should be reflected on the user story definition in Mingle:
o User Story 3 successfully completed during sprint 2.
o User Story 4 successfully completed during sprint 2.

o User Story 5 extended to be completed in sprint 3.



