Sprint Review Meeting Minutes

Attendees: <Amber Garcia, Ana Gutierrez, Jerry Symbleme, Horacio Andrade, Sebastien
Guillen>

Start time: <4:00 pm>

End time: <4:15 pm>

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:

e User Story 12: End to End Review

e User Story 13: Phase 1 Project Deliverables

e User Story 14: Phase 2 Project Deliverables

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Spring Planning meeting.

e None
e How this should be reflected on the user story definition in Mingle:
o User Story 12 successfully completed during sprint 7.
o User Story 13 successfully completed during sprint 7.

o User Story 14 successfully completed during sprint 7.



