
Sprint Review Meeting Minutes: 
 
Date: 4/26/2026 
Attendees: Max Gleiberman, Julian Hernandez, Nathan Mahabeer, Elizabeth Hechavarria 
Start time:  6:00pm 
End time: 6:30pm 
 

Show & Tell Presentation: 

User Story #8 – Final Deliverable Submission (In Progress) 

●​ Final deliverable structure defined and aligned with requirements. 
●​ Code directory being finalized with README, Installation Guide, User Manual, and 

source files. 
●​ Documents directory in progress, including full report and compiled meeting minutes. 
●​ Videos directory being completed with index.html linking all public YouTube videos. 
●​ Posters and Presentation Slides verified and prepared for submission. 

Rejected / Returned to Backlog: 

●​ N/A​
 

Remaining In-Progress / Planned for Future Sprints: 

Final Deliverable Completion Tasks: 

●​ Assemble all five directories into final zip file. 
●​ Validate directory structure and naming conventions. 
●​ Ensure all required files are included and properly formatted. 
●​ Test all video links via index.html. 
●​ Perform final quality assurance review across all deliverables. 
●​ Submit final deliverable zip file before deadline.  

Notes / Feedback from Product Owners: 

●​ Project deliverables meet professional and technical expectations based on prior 
submissions. 

●​ Final submission must strictly adhere to formatting and organizational requirements. 
●​ Emphasis on completeness, correctness, and accessibility of all materials. 


