
Daily Scrum Meeting Minutes: 
 
Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar 
Morla 
Start time: 1:30 PM 
End time: 2:00 PM 
 
Monisha Kummari:   

●​ How many hours did I work since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Refined anomaly detection threshold explanations and collaborated with the 

frontend team to ensure anomaly indicators are interpretable within the 
dashboard. 

●​ What is planned to be done until the next scrum meeting? 
○​ Finalize documentation for anomaly score interpretation and validate how 

thresholds are reflected in the UI. 
●​ What are the hurdles? 

○​ Balancing technical accuracy with simplicity in how anomaly results are 
presented to end users. 

Gabriel Xirinachs:  
●​ How many hours did I work since the last meeting? 

○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Implemented initial API communication between frontend components and 
backend prediction endpoints. Verified request/response handling for basic test 
cases. 

●​ What is planned to be done until the next scrum meeting? 
○​ Refine API integration, handle edge cases, and ensure consistent data flow 

between frontend and backend systems. 
●​ What are the hurdles? 

○​ Debugging mismatches between frontend input payloads and backend 
expectations. 

 
Maria Vega Gonzalez:  

●​ How many hours did I work since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Implemented validation checks for transaction inputs and tested compatibility with 

the preprocessing pipeline. 



●​ What is planned to be done until the next scrum meeting? 
○​ Enhance validation logic and ensure all edge cases are handled before data 

reaches the model. 
●​ What are the hurdles? 

○​ Ensuring validation rules remain aligned with preprocessing transformations used 
during training. 

Chloe Lindsay:  
●​ How many hours did I work since the last meeting? 

○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Developed initial dashboard visualizations for fraud probability and anomaly 
indicators and connected them to sample backend responses. 

●​ What is planned to be done until the next scrum meeting? 
○​ Refine UI components and improve clarity and usability of displayed model 

outputs. 
●​ What are the hurdles? 

○​ Ensuring visualizations dynamically update correctly based on real-time API 
responses. 

Jabbar Morla:  
●​ How many hours did I work since the last meeting? 

○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Expanded the transaction input form and integrated it with backend endpoints to 
submit real test data. 

●​ What is planned to be done until the next scrum meeting? 
○​ Finalize form functionality and improve user experience, including error handling 

and input feedback. 
●​ What are the hurdles? 

○​ Handling invalid inputs gracefully while maintaining a smooth user experience. 


