Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar
Morla

Start time: 1:30 PM

End time: 2:00 PM

Monisha Kummari:
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Finalized documentation for anomaly score interpretation and validated how
thresholds are reflected in the Ul.
e What is planned to be done until the next scrum meeting?
o Assist with reviewing anomaly scores across different user scenarios and support
final adjustments to documentation based on Ul behavior.
e What are the hurdles?
o Ensuring anomaly score explanations remain consistent across both technical
documentation and user facing Ul descriptions.

Gabiriel Xirinachs:
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Refined API integration, handled edge cases, and ensured consistent data flow
between frontend and backend systems.
e What is planned to be done until the next scrum meeting?
o Continue testing API integration with additional frontend scenarios and support
debugging of any remaining request-response inconsistencies.
e What are the hurdles?
o ldentifying and resolving irregular issues that only appear under specific frontend
integration patterns.

Maria Vega Gonzalez:
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Enhanced validation logic and ensured all edge cases are handled before data
reaches the model.
e What is planned to be done until the next scrum meeting?



o Conduct additional validation testing with varied input cases and verify alignment
between validation logic and preprocessing behavior.
e What are the hurdles?
o Catching less obvious edge cases that may not appear in standard testing
scenarios.

Chloe Lindsay:
e How many hours did | work since the last meeting?
o 3 hours
e What was done since the last scrum meeting?
o Refined Ul components and improved clarity and usability of displayed model
outputs.
e What is planned to be done until the next scrum meeting?
o Continue refining Ul responsiveness and ensure model outputs are displayed
clearly under different user input conditions.
e What are the hurdles?
o Maintaining consistent Ul behavior when handling rapid or repeating API

responses.
Jabbar Morla:
e How many hours did | work since the last meeting?
o 3 hours

e What was done since the last scrum meeting?
o Finalize form functionality and improved user experience, including error handling
and input feedback.
e What is planned to be done until the next scrum meeting?
o Perform additional testing on form interactions and ensure error handling
behaves correctly across all input scenarios.
e What are the hurdles?
o Handling unexpected user inputs without disrupting the overall application flow.



