
Daily Scrum Meeting Minutes: 
 
Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar 
Morla 
Start time: 1:30 PM 
End time: 2:30 PM 
 
Monisha Kummari:   

●​ How many hours did I work since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Finalized validated feature sets and support integration of consistent features into 

both supervised and anomaly detection pipelines. 
●​ What is planned to be done until the next scrum meeting? 

○​ Continue validating feature performance across different model runs and support 
refinement based on evaluation results. 

●​ What are the hurdles? 
○​ Managing feature adjustments without introducing inconsistencies across 

modeling pipelines.  

Gabriel Xirinachs:  
●​ How many hours did I work since the last meeting? 

○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Expanded comparison reports and contributed to documentation for final model 
recommendations based on evaluation results. 

●​ What is planned to be done until the next scrum meeting? 
○​ Continue refining comparisons metrics and assist with analysing performance 

differences between models.  
●​ What are the hurdles? 

○​ Ensuring comparisons metrics remain fair and consistent across different model 
types.  

 
Chloe Lindsay:  

●​ How many hours did I work since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Continue tuning anomaly thresholds and refine detection logic based on 

validation feedback. 
●​ What is planned to be done until the next scrum meeting? 

○​ Further refine anomaly detection logic and analyze performance across 
additional fraud scenarios.  



●​ What are the hurdles? 
○​ Balancing detection sensitivity while false positives across varying transaction 

patterns.  

Maria Vega Gonzalez:  
●​ How many hours did I work since the last meeting? 

○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Verified reproducibility of feature transformations across multiple testing runs and 
supported integration testing between preprocessing components and modeling 
workflows.  

●​ What is planned to be done until the next scrum meeting? 
○​ Continue testing preprocessing reliability and assisting with documenting 

transformations logic for team reference.  
●​ What are the hurdles? 

○​ Maintaining consistent preprocessing outputs as feature updates continue to 
evolve.  

Jabbar Morla:  
●​ How many hours did I work since the last meeting? 

○​ 3 hours 
●​ What was done since the last scrum meeting? 

○​ Continue refining model savings and loading scripts and testing persistence 
workflows across different model variations.  

●​ What is planned to be done until the next scrum meeting? 
○​ Improve persistence reliability and support early testing of inference pipeline 

functionality.  
●​ What are the hurdles? 

○​ Managing compatibility between different model versions during persistence 
testing.  


