
Sprint Review Meeting Minutes 
 
Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar 
Morla 
Start time: 2:00 PM 
End time: 2:30 PM 
 
After a show and tell presentation, the implementation of the following user stories were 
accepted by the product owners:  

●​ User Story #6: Feature Engineering (Finalized feature transformations validated across 
supervised and anomaly detection pipelines; consistency confirmed across experiments) 

●​ User Story #11: Model Persistence & Saving Artifacts (Trained models successfully 
saved and validated for reuse; automation scripts standardized across environments) 
 

 
The following ones were rejected and moved back to the product backlog to be assigned to a 
future sprint at a future Spring Planning meeting.  

●​ User Story #9: Anomaly Detection Model Implementation (Initial anomaly detection 
approaches implemented and evaluated; further refinement and narrowing of final 
approach required)  

●​ User Story #10: Model Comparison & Final Model Selection (Preliminary comparisons 
conducted; final selection pending completion of anomaly model refinement)  

●​ User Story #12: Inference Pipeline Creation (Core pipeline structure and automation 
scripts implemented; full end-to-end validation still required) 

●​ How this should be reflected on the user story definition in Mingle: 
○​ Stories #6, and #11 marked as Done.  
○​ Stories #9, #10, #12 moved back to the backlog with updated notes and 
re-prioritized for Sprint 4 

 

 


