Sprint Review Meeting Minutes

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar
Morla

Start time: 2:00 PM

End time: 2:30 PM

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:
e User Story #6: Feature Engineering (Finalized feature transformations validated across
supervised and anomaly detection pipelines; consistency confirmed across experiments)
e User Story #11: Model Persistence & Saving Artifacts (Trained models successfully
saved and validated for reuse; automation scripts standardized across environments)

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Spring Planning meeting.

e User Story #9: Anomaly Detection Model Implementation (Initial anomaly detection
approaches implemented and evaluated; further refinement and narrowing of final
approach required)

e User Story #10: Model Comparison & Final Model Selection (Preliminary comparisons
conducted; final selection pending completion of anomaly model refinement)

e User Story #12: Inference Pipeline Creation (Core pipeline structure and automation
scripts implemented; full end-to-end validation still required)

e How this should be reflected on the user story definition in Mingle:
o Stories #6, and #11 marked as Done.
o Stories #9, #10, #12 moved back to the backlog with updated notes and
re-prioritized for Sprint 4



