Sprint Review Meeting Minutes

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar

Morla

Start time: 3:00 PM
End time: 3:30 PM

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:

User Story #9: Anomaly Detection Model Implementation (Anomaly detection thresholds
were finalized, validated across multiple scenarios, and aligned with frontend display and
documentation.)

User Story #15: Transaction Input Interface (A fully functional Ul form was implemented,
allowing users to input transaction data with proper validation and error handling.)

User Story #16: Fraud Prediction Display (The system successfully displays fraud/not
fraud results in a clear and user-friendly format within the interface.)

User Story #17: Fraud Probability & Anomaly Indicator Display (Visual components were
implemented to display fraud probability and anomaly indicators, providing users with
deeper insight into predictions.)

User Story #18: Frontend—-Backend Integration (The frontend was successfully
integrated with the backend API, enabling real-time predictions and stable data flow
across all tested scenarios.)

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Spring Planning meeting.

No rejected user stories for this sprint.
e How this should be reflected on the user story definition in Mingle:
o Stories #9, #15, #16, #17, and #18 marked as Done.
o No stories moved back to the backlog with updated notes and
re-prioritized for Sprint 6



