Sprint Review Meeting Minutes

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar
Morla

Start time: 1:00 PM

End time: 1:30 PM

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:
e User Story 24: Final Presentation Slides & Poster (All presentation materials including
slides and poster were completed and polished.)
e User Story 25: Final Report & Documentation Completion (All documentation including
README, report, and diagrams were finalized.)
e User Story 26: Demo Rehearsal & Flow Coordination (The team completed full demo
rehearsals ensuring smooth transitions and coordination.)
e User Story 27: System Stabilization & Final Validation (The system was fully validated
and confirmed stable for demonstration.)
e User Story 28: Final Submission & Deliverable Preparation (All deliverables were
prepared and submitted successfully.)

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Spring Planning meeting.
e No rejected user stories for this sprint.
e How this should be reflected on the user story definition in Mingle:
o Stories #24, #25, #26, #27, and #28 marked as Done.
o All stories marked as done, completing the project.



