
Sprint Review Meeting Minutes 
 
Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar 
Morla 
Start time: 1:00 PM 
End time: 1:30 PM 
 
After a show and tell presentation, the implementation of the following user stories were 
accepted by the product owners:  

●​ User Story 24: Final Presentation Slides & Poster (All presentation materials including 
slides and poster were completed and polished.) 

●​ User Story 25: Final Report & Documentation Completion (All documentation including 
README, report, and diagrams were finalized.) 

●​ User Story 26: Demo Rehearsal & Flow Coordination (The team completed full demo 
rehearsals ensuring smooth transitions and coordination.) 

●​ User Story 27: System Stabilization & Final Validation (The system was fully validated 
and confirmed stable for demonstration.) 

●​ User Story 28: Final Submission & Deliverable Preparation (All deliverables were 
prepared and submitted successfully.) 
 

 
The following ones were rejected and moved back to the product backlog to be assigned to a 
future sprint at a future Spring Planning meeting.  

●​ No rejected user stories for this sprint. 
●​ How this should be reflected on the user story definition in Mingle: 

○​ Stories #24, #25, #26, #27, and #28 marked as Done.  
○​ All stories marked as done, completing the project. 


