
Daily Scrum Meeting Minutes: 
 
Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz 
Start time: 9:00 p.m. 
End time: 9:20 p.m. 
 
Nikolas:   

●​ How many hours did I work since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Oversaw final validation of firewall, logging, and authentication settings, assist 

with documenting finalized configurations, and prepare the system for a 
comprehensive stability check. 

●​ What is planned to be done until the next scrum meeting? 
○​ Continue to oversee final validation of firewall, logging, and authentication 

settings, assist with documenting finalized configurations, and prepare the 
system for a comprehensive stability check. 

●​ What are the hurdles? 
○​ Only minor refinements remain as the team consolidates changes; no blockers 

affecting overall progress. 
 
 
Anthony:  

●​ How many hours did I work since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Continued review of errors in programming and implementation of bug fixes. 

●​ What is planned to be done until the next scrum meeting? 
○​ Begin testing for stability in the program. 

●​ What are the hurdles? 
○​ Time-management  

 
 
Lucca:  

●​ How many hours did I work since the last meeting? 
○​ 3 

●​ What was done since the last scrum meeting? 
○​ Configurations verified, minor UI adjustments 

●​ What is planned to be done until the next scrum meeting? 
○​ Check and assist if needed on project presentation; poster, video, etc. 

●​ What are the hurdles? 
○​ Non-project emotional turmoil. 



 
 
 
Federico:  

●​ How many hours did I work since the last meeting? 
○​ 2 

●​ What was done since the last scrum meeting? 
○​ Implemented the auth-pam plugin which is supported by the PAM module to add 

another level of authentication besides certifications. 
●​ What is planned to be done until the next scrum meeting? 

○​ Continue to implement the auth-pam plugin which is supported by the PAM 
module to add another level of authentication besides certifications. 

●​ What are the hurdles? 
○​ None 

 
 
Katherine:  

●​ How many hours did I work since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Compiled the results of the functionality test ran to evaluate what needs to be 

changed from the backend. Began fixing the minor bugs found from the 
functionality test run. Review what other features need to be tested.  

●​ What is planned to be done until the next scrum meeting? 
○​ Continue to fix minor bugs and review what other features need to be tested. 

Begin to plan what’s needed for the final project poster. 
●​ What are the hurdles? 

○​ Time management 


