
Daily Scrum Meeting Minutes: 
 
Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz 
Start time: 9:00 p.m. 
End time: 9:20 p.m. 
 
Nikolas:   

●​ How many hours did I work since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Reviewed updates related to authentication and logging changes, verified that 

recent bug fixes did not impact firewall or routing configurations, and helped align 
technical progress with ongoing presentation preparation. 

●​ What is planned to be done until the next scrum meeting? 
○​ Continue monitoring system stability as Anthony performs broader testing, 

support Federico’s authentication updates, and ensure documentation reflects 
any configuration adjustments made during testing. 

●​ What are the hurdles? 
○​ No major hurdles; coordination remains important as multiple refinements are 

happening simultaneously. 
 
 
Anthony:  

●​ How many hours did I work since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Continued resolving programming errors, finalized several bug fixes, and began 

preliminary stability testing to ensure recent corrections did not introduce new 
issues. 

●​ What is planned to be done until the next scrum meeting? 
○​ Expand stability testing across more use cases, monitor system behavior under 

extended operation, and document any remaining inconsistencies that require 
adjustment. 

●​ What are the hurdles? 
○​ Time-management remains a factor, but it is not preventing progress. 

 
 
Lucca:  

●​ How many hours did I work since the last meeting? 
○​ 3 

●​ What was done since the last scrum meeting? 
○​ Started prepwork for project presentation. 

●​ What is planned to be done until the next scrum meeting? 



○​ Re-evaluate priorities, continue presentation prepwork 
●​ What are the hurdles? 

○​ Non-project emotional turmoil. 

 
 
 
Federico:  

●​ How many hours did I work since the last meeting? 
○​ 2 

●​ What was done since the last scrum meeting? 
○​ Continued to implement the auth-pam plugin which is supported by the PAM 

module to add another level of authentication besides certifications. 
●​ What is planned to be done until the next scrum meeting? 

○​ Create a user in the vpn server to maintain security practices by performing 
actions without elevated privileges(not root). 

●​ What are the hurdles? 
○​ None 

 
 
Katherine:  

●​ How many hours did I work since the last meeting? 
○​ 3 hours 

●​ What was done since the last scrum meeting? 
○​ Continued to compiled the results of the functionality test ran to evaluate what 

needs to be changed from the backend. Began fixing the minor bugs found from 
the functionality test run. Review what other features need to be tested.  

●​ What is planned to be done until the next scrum meeting? 
○​ Continue to fix the minor bugs found, review what other features need to be 

tested. Begin to plan what’s needed for the final project poster. 
●​ What are the hurdles? 

○​ None 


