Daily Scrum Meeting (Day 8)

Attendees:
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM
End time: 8:00 PM

Brian Cardona

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

¢ Tested backend functionality and identified minor issues
What is planned to be done until the next scrum meeting?
¢ Fix backend issues and improve structure

What are the hurdles?

* None

Edima Nyong

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

¢ Continued testing scanning functionality

What is planned to be done until the next scrum meeting?
¢ Improve performance and reliability

What are the hurdles?

* None

Enrique Rodriguez

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

¢ Continued refining Ul layout

What is planned to be done until the next scrum meeting?
e Improve Ul structure and consistency

What are the hurdles?

* None

Matias Casal
How many hours did | work since the last meeting?
* 3hours



What was done since the last scrum meeting?

¢ Continued testing OCR outputs

What is planned to be done until the next scrum meeting?
¢ Refine OCR accuracy

What are the hurdles?

* None

Matthew Privat

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

* Tested database connection and refined schema

What is planned to be done until the next scrum meeting?
¢ Fix issues and finalize initial setup

What are the hurdles?

e Minor connection issues



