
Daily Scrum Meeting (Day 9) 

Attendees: 
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat 

Start time: 7:45 PM 
End time: 8:00 PM 

Brian Cardona 
How many hours did I work since the last meeting? 
• 3 hours 
What was done since the last scrum meeting? 
• Continued fixing backend issues 
What is planned to be done until the next scrum meeting? 
• Prepare backend for next sprint development 
What are the hurdles? 
• None 

Edima Nyong 
How many hours did I work since the last meeting? 
• 3 hours 
What was done since the last scrum meeting? 
• Continued testing scanning functionality 
What is planned to be done until the next scrum meeting? 
• Finalize initial scanning setup 
What are the hurdles? 
• None 

Enrique Rodriguez 
How many hours did I work since the last meeting? 
• 3 hours 
What was done since the last scrum meeting? 
• Completed initial UI layout 
What is planned to be done until the next scrum meeting? 
• Prepare UI for next sprint 
What are the hurdles? 
• None 

Matias Casal 
How many hours did I work since the last meeting? 
• 3 hours 



What was done since the last scrum meeting? 
• Finalized selection of OCR approach 
What is planned to be done until the next scrum meeting? 
• Prepare OCR integration for next sprint 
What are the hurdles? 
• None 

Matthew Privat 
How many hours did I work since the last meeting? 
• 3 hours 
What was done since the last scrum meeting? 
• Continued refining database setup 
What is planned to be done until the next scrum meeting? 
• Finalize initial database structure 
What are the hurdles? 
• None 

 


