Daily Scrum Meeting (Day 9)

Attendees:
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM
End time: 8:00 PM

Brian Cardona

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

¢ Continued fixing backend issues

What is planned to be done until the next scrum meeting?
* Prepare backend for next sprint development

What are the hurdles?

* None

Edima Nyong

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

¢ Continued testing scanning functionality

What is planned to be done until the next scrum meeting?
¢ Finalize initial scanning setup

What are the hurdles?

* None

Enrique Rodriguez

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

e Completed initial Ul layout

What is planned to be done until the next scrum meeting?
¢ Prepare Ul for next sprint

What are the hurdles?

* None

Matias Casal
How many hours did | work since the last meeting?
* 3hours



What was done since the last scrum meeting?

¢ Finalized selection of OCR approach

What is planned to be done until the next scrum meeting?
¢ Prepare OCR integration for next sprint

What are the hurdles?

* None

Matthew Privat

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

e Continued refining database setup

What is planned to be done until the next scrum meeting?
¢ Finalize initial database structure

What are the hurdles?

* None



