
Daily Scrum Meeting (Day 7)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat
Date: 2/3/26
Start time: 6:30 PM
End time: 6:45 PM

Brian Cardona

How many hours did I work since the last meeting?
• 3 hours

What was done since the last scrum meeting?
• Ran full integration test: uploaded label photo, verified allergens detected, saved scan, retrieved
history, deleted scan. All endpoints functioning correctly.

What is planned to be done until the next scrum meeting?
• Set up render.yaml for Render deployment. Configure environment variables.

What are the hurdles?
• None

Edima Nyong

How many hours did I work since the last meeting?
• 3 hours

What was done since the last scrum meeting?
• Confirmed word-boundary regex correctly rejects 'pea protein' as peanut false positive.
AllergenDetector passing all 15 manual test cases.

What is planned to be done until the next scrum meeting?
• Review get_available_filters() response and ensure frontend filter labels match.

What are the hurdles?
• None

Enrique Rodriguez

How many hours did I work since the last meeting?
• 3 hours

What was done since the last scrum meeting?
• Full auth flow tested end-to-end. Cascade delete working — deleting a user removes all their
SavedScan records. PostgreSQL tested locally via Docker.

What is planned to be done until the next scrum meeting?
• Assist with Render deployment setup and PostgreSQL URL normalization.

What are the hurdles?
• None

Matias Casal

How many hours did I work since the last meeting?



• 3 hours

What was done since the last scrum meeting?
• Tested OCR on 10 label photos. 8/10 extracted ingredient text accurately. 2 failed due to blurry
images — documented as known limitation.

What is planned to be done until the next scrum meeting?
• Add database URL normalization (postgres:// -> postgresql://) for Render compatibility.

What are the hurdles?
• None

Matthew Privat

How many hours did I work since the last meeting?
• 3 hours

What was done since the last scrum meeting?
• Mobile layout tested on Chrome DevTools — responsive at 375px and 768px widths. Fixed two layout
issues with filter checkbox alignment.

What is planned to be done until the next scrum meeting?
• Add camera.js live capture functionality for mobile users.

What are the hurdles?
• None


