
Daily Scrum Meeting (Day 3) 

Attendees: 
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat 

Start time: 7:45 PM 
End time: 8:00 PM 

 

Brian Cardona 
Hours worked: 
• 3 hours 

What was done: 
• Continued planning migration of scan history storage 

Planned next: 
• Begin preparing structure for storing scan records in database 

Hurdles: 
• None 

Edima Nyong 
Hours worked: 
• 3 hours 

What was done: 
• Continued testing camera scanning integration 

Planned next: 
• Continue refining camera scanning behavior 

Hurdles: 
• None 

Enrique Rodriguez 
Hours worked: 
• 3 hours 

What was done: 
• Continued improving output formatting for scan results 

Planned next: 
• Continue refining output display 



Hurdles: 
• None 

Matias Casal 
Hours worked: 
• 3 hours 

What was done: 
• Continued testing OCR recognition accuracy 

Planned next: 
• Continue OCR improvements 

Hurdles: 
• None 

Matthew Privat 
Hours worked: 
• 3 hours 

What was done: 
• Continued configuring PostgreSQL database 

Planned next: 
• Begin integrating database with login system 

Hurdles: 
• None 

 


