Daily Scrum Meeting (Day 3)

Attendees:
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM
End time: 8:00 PM

Brian Cardona
Hours worked:
¢ 3 hours

What was done:
¢ Continued planning migration of scan history storage

Planned next:
* Begin preparing structure for storing scan records in database

Hurdles:
* None

Edima Nyong
Hours worked:
¢ 3 hours

What was done:
e Continued testing camera scanning integration

Planned next:
* Continue refining camera scanning behavior

Hurdles:
* None

Enrique Rodriguez
Hours worked:
* 3 hours

What was done:
e Continued improving output formatting for scan results

Planned next:
e Continue refining output display



Hurdles:
* None

Matias Casal
Hours worked:
¢ 3 hours

What was done:
¢ Continued testing OCR recognition accuracy

Planned next:
e Continue OCR improvements

Hurdles:
* None

Matthew Privat
Hours worked:
* 3 hours

What was done:
¢ Continued configuring PostgreSQL database

Planned next:
* Begin integrating database with login system

Hurdles:
* None



