Daily Scrum Meeting (Day 7)

Attendees:
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM
End time: 8:00 PM

Brian Cardona

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?
e Continued syncing database structure with Matthew
* Began planning structure for user account data

What is planned to be done until the next scrum meeting?
¢ Begin implementing backend endpoints for account creation
¢ Continue coordinating database updates

What are the hurdles?
* None

Edima Nyong

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?
¢ Continued improving camera integration on website
¢ Tested scanning across different scenarios

What is planned to be done until the next scrum meeting?
¢ Continue refining camera stability
* Improve capture accuracy

What are the hurdles?
* None

Enrique Rodriguez

How many hours did | work since the last meeting?
* 3 hours



What was done since the last scrum meeting?
¢ Continued refining scan output formatting
* Began designing Ul layout for user preferences

What is planned to be done until the next scrum meeting?
¢ Continue improving Ul for preferences
¢ Refine scan result presentation

What are the hurdles?
* None

Matias Casal

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?
¢ Continued setting up Google Vision API
¢ Tested OCR with sample images

What is planned to be done until the next scrum meeting?
¢ Improve OCR accuracy
* Begin integrating OCR results into system

What are the hurdles?
* None

Matthew Privat

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?
¢ Continued updating database schema
* Began setting up user account tables

What is planned to be done until the next scrum meeting?
e Continue database setup for authentication
* Begin linking accounts with stored data

What are the hurdles?
* None



