
Daily Scrum Meeting (Day 9) 

Attendees: 
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat 

Start time: 7:45 PM 
End time: 8:00 PM 

Brian Cardona 

How many hours did I work since the last meeting? 
• 3 hours 

What was done since the last scrum meeting? 
• Continued implementing backend for user accounts 
• Tested basic account creation functionality 

What is planned to be done until the next scrum meeting? 
• Continue refining account endpoints 
• Improve data handling 

What are the hurdles? 
• None 

Edima Nyong 

How many hours did I work since the last meeting? 
• 3 hours 

What was done since the last scrum meeting? 
• Continued refining camera scanning behavior 
• Tested full scan workflow 

What is planned to be done until the next scrum meeting? 
• Continue improving scanning consistency 
• Fix minor issues 

What are the hurdles? 
• None 

Enrique Rodriguez 

How many hours did I work since the last meeting? 
• 3 hours 



What was done since the last scrum meeting? 
• Continued improving UI layout 
• Refined display of scan results and preferences 

What is planned to be done until the next scrum meeting? 
• Continue polishing UI 
• Prepare for final integration 

What are the hurdles? 
• None 

Matias Casal 

How many hours did I work since the last meeting? 
• 3 hours 

What was done since the last scrum meeting? 
• Continued improving OCR accuracy with Google Vision 
• Reduced errors in extracted text 

What is planned to be done until the next scrum meeting? 
• Continue refining OCR performance 
• Test additional cases 

What are the hurdles? 
• None 

Matthew Privat 

How many hours did I work since the last meeting? 
• 3 hours 

What was done since the last scrum meeting? 
• Continued integrating login system with database 
• Tested linking user accounts with stored data 

What is planned to be done until the next scrum meeting? 
• Continue authentication integration 
• Improve reliability of login system 

What are the hurdles? 
• None 

 


