Daily Scrum Meeting (Day 9)

Attendees:
Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM
End time: 8:00 PM

Brian Cardona

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

¢ Continued improving backend for user profile history
¢ Tested linking scan results with user accounts

What is planned to be done until the next scrum meeting?
e Continue refining backend integration

* Improve performance of data retrieval

What are the hurdles?

* None

Edima Nyong

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?

¢ Continued testing camera and barcode scanning
¢ |dentified minor bugs in scanning process

What is planned to be done until the next scrum meeting?
¢ Fix identified bugs

¢ Continue testing scanning features

What are the hurdles?

* None

Enrique Rodriguez

How many hours did | work since the last meeting?

* 3 hours

What was done since the last scrum meeting?

e Continued refining Ul display

* Fixed formatting inconsistencies

What is planned to be done until the next scrum meeting?
¢ Continue Ul improvements



¢ Prepare for final integration
What are the hurdles?
* None

Matias Casal

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?

¢ Continued improving OCR accuracy

¢ Tested OCR with additional edge cases

What is planned to be done until the next scrum meeting?
¢ Continue refining OCR performance

* Ensure consistency across inputs

What are the hurdles?

* None

Matthew Privat

How many hours did | work since the last meeting?
* 3 hours

What was done since the last scrum meeting?

¢ Continued working on login system

¢ Tested login functionality with backend

What is planned to be done until the next scrum meeting?
¢ Finalize login system

e Continue testing authentication

What are the hurdles?

* None



