Sprint Backlog Grooming Meeting Minutes

Attendees: Aykhan Pashayev, Charlie Iglesias, Cheng Zhang, Alex Linghay Eng, Nicolas Su
Nobrega

Start Time: 7:30 PM EST

End Time: 8:00 PM EST

Meeting Notes:

The team met to groom and refine backlog items related to log normalization, anomaly
explanation, Al integration, and Ul visualization. Responsibilities were clarified across the
team to ensure smooth handoffs between backend processing, Al analysis, and frontend
presentation.

User Stories Created/Discussed/Refined/Prioritized:

APl Output Alignment for Ul - As a frontend developer, | want a clear and stable API
output format so the Ul can displayrisk scores, explanations, and feature signals
without guessing or re-mapping fields

Risk Scoring & Explainability Structure —As an Al contributor, | want a consistent
structure forrule scores, model scores, and explanations so the system can
generate clear and simple messages for end users.

Ul Data Schema & Wireframe Planning — As a Ul designer, | want a defined data
schema and layout plan, so | know exactly how each API field should appearin the
interface.

Feature-Level SignalVisualization —As an end user, | want to see which features
contributed to the risk score so | can understand why an event looks suspicious.
API Documentation & Integration Prep —As a development team, we want complete
APl documentation (schema, examples, and usage notes) so backend and Ul work
stays aligned as we move into implementation.

Questions & Answers:

Q: Whois handling the APl documentation and Ul data schema?

A: Chengis leading the APl documentation and the Ul data schema work, and the
team will review and give feedback as needed.

Q: How will the Ul know which fields to display?

A: The APl schema and example output define all required fields. The Ul will follow
the finalized information architecture created this week.



Q: What’s the plan for connecting the APl with the UI?
A: Once the wireframe is ready, the team willmap each Ul component to the
corresponding API field to make sure everything lines up before implementation.

Q: Are we still exploring Al options for explanations?
A: Yes, but now the focus is on integrating the explanation structure into the Ul.
Model selection and improvements will continue in parallel.



