
Daily Scrum Meeting Minutes 9: 
 

Attendees: Isis Gomez, Manuel Conrad, Michael Novas, Kirei Hausheer, Joaquin Prado​
Start time: 7:00 PM​
End time: 8:00 PM 

 

Isis Gomez:​
How many hours have I worked since the last meeting?​
3 hours.​
What was done since the last scrum meeting?​
Finalized export functionality for the reporting dashboard and validated sample report outputs.​
What is planned to be done until the next scrum meeting?​
Review overall simulator performance and prepare notes for Sprint 4 review.​
What are the hurdles?​
Need to ensure exported files display identical results across devices. 

 

Manuel Conrad:​
How many hours have I worked since the last meeting?​
3 hours.​
What was done since the last scrum meeting?​
Conducted final content review across all modules and corrected minor spelling inconsistencies.​
What is planned to be done until the next scrum meeting?​
Perform a walkthrough of all training scenarios to confirm clarity and accuracy.​
What are the hurdles?​
Still encountering slight misalignment in a few scenario text boxes. 

 

Michael Novas:​
How many hours have I worked since the last meeting?​
3 hours.​
What was done since the last scrum meeting?​
Completed backend testing for data persistence and fixed export duplication issue.​
What is planned to be done until the next scrum meeting?​
Analyze dashboard performance metrics and generate summary for team review.​
What are the hurdles?​
Testing delay due to inconsistent local storage sync times. 

 



Kirei Hausheer:​
How many hours have I worked since the last meeting?​
3 hours.​
What was done since the last scrum meeting?​
Finalized layout consistency across modules and improved icon accessibility labels.​
What is planned to be done until the next scrum meeting?​
Assist with preparing final visuals and screenshots for Sprint 4 documentation.​
What are the hurdles?​
Minor overlap between dashboard buttons and text elements on smaller screens. 

 

Joaquin Prado:​
How many hours have I worked since the last meeting?​
3 hours.​
What was done since the last scrum meeting?​
Completed system-wide testing of the simulator for navigation and feedback accuracy.​
What is planned to be done until the next scrum meeting?​
Validate that all bugs from prior test cycles are resolved before sprint closure.​
What are the hurdles?​
A few tooltips are still not displaying correctly in the Threat Hunter module. 

 


