Review Meeting Minutes 1

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 5:30 PM

End time: 6:00 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

e User Story 1: Development Environment Setup Guide

e User Story 3: Change Log Documentation

e User Story 5: Jetpack Compose Migration Report

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

e User Story 2: Project Architecture Documentation

e User Story 4: Ul Components Documentation



Review Meeting Minutes 2

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 12:00 PM

End time: 12:30 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

e User Story 1: Project Architecture Documentation

e User Story 2: Ul Component Documentation

e User Story 3: Reusable Ul Components Development

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

e iOS Development Documentation

e Flutter Conversion Report



Review Meeting Minutes 3

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 11:00 PM

End time: 12:00 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

User Story 1: ViewModel Refactoring with Jetpack Compose

User Story 2: Document Refactoring Changes

User Story 3: Unit Testing for Refactored Code

User Story 4: iOS Development Documentation

User Story 5: Flutter Conversion Report

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.
e All use stories were accepted by the product owner.



Review Meeting Minutes 4

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 8:00 PM

End time: 8:30 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

User Story 1: iOS Setup and Environment Configuration

User Story 2: Develop Home Screen Ul Prototype

User Story 4: Implement Core Navigation Flow

User Story 5: Apply iOS Design Standards and Styling

User Story 6: iOS Deployment & App Store Guidelines Research

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.
e User Story 3: Implement Login and Signup Screens



Review Meeting Minutes 5

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 2:00 PM

End time: 2:30 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

User Story 1: Implement Login and Signup Screens

User Story 2: Implement Database for iOS application

User Story 3: Implement Activity Screens

User Story 4: Implementation of Settings Screen

User Story 5: Code Documentation and Updated README

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.
e All use stories were accepted by the product owner.



Review Meeting Minutes 6

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 8:00 PM

End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

User Story 1: Implement Login and Signup Ul

User Story 2: Implement Membership Screen

User Story 3: Implement Exercise Screen

User Story 4: Create Database Documentation

User Story 5: Update Project Documentation and README

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.
e All use stories were accepted by the product owner.



Review Meeting Minutes 7

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David
Vasquez

Start time: 6:00 PM

End time: 7:00 PM

After a show and tell presentation, the implementation of the following user stories was
accepted by the product owners:

User Story 1: Showcase Poster Development

User Story 2: Project Documentation Development

User Story 3: Showcase Slides Development

User Story 4: Final Deliverable Development

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.
e All use stories were accepted by the product owner.



