Sprint Review:

Attendees: <Joshua Rodrigues, Bryan Diaz, Marcus Ragoobar, Hossam Keddees
Start time: <9:00 pm>
End time: <9:30 pm>

After a show and tell presentation, the implementation of the following user stories were
accepted by the product owners:

e Display text dialog system <1>
o Estimation: 15 hrs
Display of character names and portraits <2>
o Estimation: 15 hrs
Question/response handling to handle branching dialogue trees<3>
o Estimation: 15 hrs
Communicate with Project owner for project feedback <5>
o Estimation: 2 hrs
Start creating basic game systems for all of us to work on our individual parts <6>
o Estimation: 10 hrs

The following ones were rejected and moved back to the product backlog to be assigned to a
future sprint at a future Sprint Planning meeting.

e Notebook Ul for gathering insights <4>
o Estimation: 15 hrs



