
Sprint Review: 
 
Attendees: <Joshua Rodrigues, Bryan Diaz, Marcus Ragoobar,  Hossam Keddees 
Start time: <9:00 pm> 
End time: <9:30 pm> 
 
After a show and tell presentation, the implementation of the following user stories were 
accepted by the product owners:  
 

●​ Display text dialog system <1> 
○​ Estimation: 15 hrs 

●​ Display of character names and portraits <2> 
○​ Estimation: 15 hrs 

●​ Question/response handling to handle branching dialogue trees<3> 
○​ Estimation: 15 hrs 

●​ Communicate with Project owner for project feedback <5> 
○​ Estimation: 2 hrs 

●​ Start creating basic game systems for all of us to work on our individual parts <6> 
○​ Estimation: 10  hrs 

 
The following ones were rejected and moved back to the product backlog to be assigned to a 
future sprint at a future Sprint Planning meeting.  
 

●​ Notebook UI for gathering insights <4> 
○​ Estimation: 15 hrs 

 


