
Sprint Planning Meeting Minutes:​
​
Attendees:Joshua Rodrigues, Marcus Ragoobar, Bryan Diaz, Hossam Keddees 
Start Time: 6:00 pm 
End Time: 7:00 pm 
 
 
After considering all the user stories we believe it will take 72 hours to complete 
 
The product owner chose the following user stories to be done during the next sprint 

●​ Display text dialog system <1> 
○​ Estimation: 15 hrs 

●​ Display of character names and portraits <2> 
○​ Estimation: 15 hrs 

●​ Question/response handling to handle branching dialogue trees<3> 
○​ Estimation: 15 hrs 

●​ Notebook UI for gathering insights <4> 
○​ Estimation: 15 hrs 

●​ Communicate with Project owner for project feedback <5> 
○​ Estimation: 2 hrs 

●​ Start creating basic game systems for all of us to work on our individual parts <6> 
○​ Estimation: 10  hrs   

 
Assigned User Stories: All members are assigned User Story 6: Start creating basic game 
systems for all of us to work on our individual part, as well as User Story 5: Communicate with 
Project owner for project feedback <5>​
​
Joshua Rodrigues - Display text dialog system <1> 
 ​
Marcus Ragoobar - Question/response handling to handle branching dialogue trees<3>​
 
Bryan Diaz - Display of character names and portraits <2>​
 
Hossam Keddees - Notebook UI for gathering insights <4> 
 
 
 
 


