Sprint Planning Meeting Minutes:

Attendees:Joshua Rodrigues, Marcus Ragoobar, Bryan Diaz, Hossam Keddees
Start Time: 6:00 pm
End Time: 7:00 pm

After considering all the user stories we believe it will take 72 hours to complete

The product owner chose the following user stories to be done during the next sprint
e Display text dialog system <1>
o Estimation: 15 hrs
Display of character names and portraits <2>
o Estimation: 15 hrs
Question/response handling to handle branching dialogue trees<3>
o Estimation: 15 hrs
Notebook Ul for gathering insights <4>
o Estimation: 15 hrs
Communicate with Project owner for project feedback <5>
o Estimation: 2 hrs
Start creating basic game systems for all of us to work on our individual parts <6>
o Estimation: 10 hrs

Assigned User Stories: All members are assigned User Story 6: Start creating basic game
systems for all of us to work on our individual part, as well as User Story 5: Communicate with
Project owner for project feedback <5>

Joshua Rodrigues - Display text dialog system <1>

Marcus Ragoobar - Question/response handling to handle branching dialogue trees<3>

Bryan Diaz - Display of character names and portraits <2>

Hossam Keddees - Notebook Ul for gathering insights <4>



