
Sprint Planning Meeting Minutes:​
​
Attendees:Joshua Rodrigues, Marcus Ragoobar, Bryan Diaz, Hossam Keddees 
Start Time: 5:00 pm 
End Time: 6:00 pm 
 
 
After considering all the user stories we believe it will take 72 hours to complete 
 
The product owner chose the following user stories to be done during the next sprint 

●​ Combine aspects of the dialogue each member made in the last sprint  <1> 
○​ Estimation: 15 hrs 

●​ Incorporate the dialogue the project owner gave<2> 
○​ Estimation: 15 hrs 

●​ Make the player data file to store the results the user got<3> 
○​ Estimation: 15 hrs 

●​ Finish the Notebook UI for gathering insights <4> 
○​ Estimation: 15 hrs 

●​ Communicate with Project owner for project feedback <5> 
○​ Estimation: 2 hrs 

●​ Keep creating basic game systems for all of us to work on our individual parts <6> 
○​ Estimation: 10  hrs   

 
Assigned User Stories: All members are assigned User Story 6: Keep creating basic game 
systems for all of us to work on our individual part, as well as User Story 5: Communicate with 
Project owner for project feedback <5>​
​
Joshua Rodrigues - Incorporate the dialogue the project owner gave<2> 
 ​
Marcus Ragoobar - Make the player data file<3>​
 
Bryan Diaz - Combine aspects of the dialogue each member made in the last sprint  <1>​
 
Hossam Keddees - Notebook UI for gathering insights <4> 
 
 
 
 


