Sprint Planning Meeting Minutes:

Attendees:Joshua Rodrigues, Marcus Ragoobar, Bryan Diaz, Hossam Keddees
Start Time: 5:00 pm
End Time: 6:00 pm

After considering all the user stories we believe it will take 72 hours to complete

The product owner chose the following user stories to be done during the next sprint
e Combine aspects of the dialogue each member made in the last sprint <1>
o Estimation: 15 hrs

Incorporate the dialogue the project owner gave<2>
o Estimation: 15 hrs

Make the player data file to store the results the user got<3>
o Estimation: 15 hrs

Finish the Notebook Ul for gathering insights <4>
o Estimation: 15 hrs

Communicate with Project owner for project feedback <5>
o Estimation: 2 hrs

e Keep creating basic game systems for all of us to work on our individual parts <6>

o Estimation: 10 hrs

Assigned User Stories: All members are assigned User Story 6: Keep creating basic game
systems for all of us to work on our individual part, as well as User Story 5: Communicate with
Project owner for project feedback <5>

Joshua Rodrigues - Incorporate the dialogue the project owner gave<2>

Marcus Ragoobar - Make the player data file<3>

Bryan Diaz - Combine aspects of the dialogue each member made in the last sprint <1>

Hossam Keddees - Notebook Ul for gathering insights <4>



