Daily Scrum Meeting Minutes:

Project: Al Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.
Start time: 5:00 PM

End time: 5:30 PM

<Daniella Fuentes>:
e How many hours did | work since the last meeting?
o  3hour
e What was done since the last scrum meeting?
o Integrated hesitation timing data into the performance summary so users can see
how pauses affected difficulty.
e What is planned to be done until the next scrum meeting?
o Start polishing the summary text so timing feedback is clear and easy to
understand.
e What are the hurdles?
o Need to avoid overwhelming users with too much timing detail.

<Lindsey Blais>:
e How many hours did | work since the last meeting?
o 3 hour
e What was done since the last scrum meeting?
o Stabilized the language switcher and reduced flicker during text updates between
languages.
e What is planned to be done until the next scrum meeting?
o Test multi-language switching inside full interview sessions and confirm feedback
accuracy.
e What are the hurdles?
o Some sentences lose formatting when switching languages quickly.

<Nakisha Strickland>:
e How many hours did | work since the last meeting?
o 3 hour
e What was done since the last scrum meeting?
o Started building the front-end for the ideal answer audio playback and tested
basic button interactions.
e What is planned to be done until the next scrum meeting?
o Add tooltips and screen reader descriptions for audio controls.
e What are the hurdles?
o Keeping the audio panel positioned correctly on different screen sizes.






