
Daily Scrum Meeting Minutes: 
 
Attendees:  
Bryan Garcia - 6289119 
Tom Mizrachi - 6358028 
Andres Jaimes - 6289563 
Cesar Pereyra - 5544950 
Bryan Hernandez - 6456561 
 
Start time: 3:15 PM 
End time: 5:15 PM​  
 
Bryan Garcia:   

●​ How many hours have I worked since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Analyzing ansible and how to use its functions. 

●​ What is planned to be done until the next scrum meeting? 
○​ Create a meeting, then discuss our future plans. 

●​ What are the hurdles? 
○​ Communicate and plan more. 

 
Tom Mizrachi:  

●​ How many hours did I work since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Looked up more videos explaining ansible  

●​ What is planned to be done until the next scrum meeting? 
○​ Beginning building the project  

●​ What are the hurdles? 
○​ None yet 

 
Cesar Pereyra:  

●​ How many hours have I worked since the last meeting? 
○​ 2 hours 

●​ What was done since the last scrum meeting? 
○​ Investigated basic safety protocols and procedures for ansible.  

●​ What is planned to be done until the next scrum meeting? 
○​ Learn more about how to safely setup ansible in an environment to protect 

against intrusion 
●​ What are the hurdles? 

○​ Figure out how to reach a compromise between convenience and safety. 
 



Bryan Hernandez:  
●​ How many hours did I work since the last meeting? 

○​ 2 hours 
●​ What was done since the last scrum meeting? 

○​ Workshop ideas and strategies for Ansible 
●​ What is planned to be done until the next scrum meeting? 

○​ Analyze the software to see how to properly do the project with minimal hurdles. 
●​ What are the hurdles? 

○​ Figuring out how to proper navigate Ansible and Docker safely. 
 
Andres Jaimes:  

●​ How many hours have I worked since the last meeting? 
○​ 2 

 
●​ What was done since the last scrum meeting? 

○​ Completed ansible practice and testing out autoinstaller with AWS VM instances. 
Been doing Red Hat training as well just in case there are some configuration 
steps blockages in the VM instance we add.  
 

●​ What is planned to be done until the next scrum meeting? 
○​ I’ll continue to progress and learn more 

 
●​ What are the hurdles? 

○​ No problems on my end. 
 
 
 


