Daily Scrum 13

Date: September 18

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:05 PM
End time: 09:20 PM

Matthew Chaar:

How many hours did | work since the last meeting? 1
What was done since the last scrum meeting? Fixed CORS issue on server.
What is planned to be done until the next scrum meeting? Verify login from phone.

What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Researched Context API for global user
state.

e What is planned to be done until the next scrum meeting? Implement AuthContext.

e What are the hurdles? None.

Joshua Aranzazu:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Login works! Token received in console.

e What is planned to be done until the next scrum meeting? Store token in SecureStore.

e What are the hurdles? SecureStore implementation.

Nelson Rodriguez:

How many hours did | work since the last meeting? 1
What was done since the last scrum meeting? Documented API responses.

What is planned to be done until the next scrum meeting? Assist with "Add Account” logic.



e What are the hurdles? None.

Joshua Conte:
e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Merged camera code.

e What is planned to be done until the next scrum meeting? Start Ul for the "Scanner”
screen.

e What are the hurdles? None.



