Daily Scrum 22

Date: October 1

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 05:00 PM
End time: 05:15 PM

Matthew Chaar:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Connected TotpService to otplib.

e What is planned to be done until the next scrum meeting? Feed real secrets into the
service.

o What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? GET /accounts endpoint complete.
e What is planned to be done until the next scrum meeting? Test with Postman.

e What are the hurdles? None.

Joshua Aranzazu:
e How many hours did | work since the last meeting? 2
e What was done since the last scrum meeting? Implemented circular progress SVG.

e What is planned to be done until the next scrum meeting? Animate the progress bar
based on system time.

e What are the hurdles? Syncing animation with the 30-second window.

Nelson Rodriguez:

e How many hours did | work since the last meeting? 1.5

e What was done since the last scrum meeting? Implemented decryption in the controller.



e What is planned to be done until the next scrum meeting? Verify decrypted key matches
original.

e What are the hurdles? Padding errors in decryption.

Joshua Conte:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Verified generated code against Google
Authenticator. It matches.

e What is planned to be done until the next scrum meeting? Assist Josh A with timer logic.

e What are the hurdles? None.



