Daily Scrum 36

Date: October 21

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:00 PM
End time: 09:15 PM

Matthew Chaar:

How many hours did | work since the last meeting? 1

What was done since the last scrum meeting? Integration test: Failed login 3 times ->
Account locked.

What is planned to be done until the next scrum meeting? Ensure Admin can manually
unlock.

What are the hurdles? None.

Eduardo Parrado Arango:

How many hours did | work since the last meeting? 1

What was done since the last scrum meeting? implemented "Regenerate” logic (delete all
old, create new).

What is planned to be done until the next scrum meeting? Connect to frontend API call.

What are the hurdles? None.

Joshua Aranzazu:

How many hours did | work since the last meeting? 1
What was done since the last scrum meeting? Added Warning Modal.

What is planned to be done until the next scrum meeting? Connect "Yes, Regenerate”
button to API.

What are the hurdles? None.

Nelson Rodriguez:

How many hours did | work since the last meeting? 2



What was done since the last scrum meeting? Fixed navigation issue; deep link now
opens Reset Password form.

What is planned to be done until the next scrum meeting? Implement password update
logic in backend.

What are the hurdles? None.

Joshua Conte:

How many hours did | work since the last meeting? 1

What was done since the last scrum meeting? Accessibility improvements (larger touch
targets).

What is planned to be done until the next scrum meeting? Help Matt with Admin unlock
endpoint.

What are the hurdles? None.



