Daily Scrum 39

Date: October 24

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:00 PM
End time: 09:15 PM

Matthew Chaar:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Merged code; Sprint 4 features complete.
e What is planned to be done until the next scrum meeting? Weekend/Review.

e What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Helped Nelson test the token versioning. It
works.

e What is planned to be done until the next scrum meeting? Weekend.

e What are the hurdles? None.

Joshua Aranzazu:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Validated tablet UI.

e What is planned to be done until the next scrum meeting? Weekend.

e What are the hurdles? None.

Nelson Rodriguez:
e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Account recovery flow is solid.

e What is planned to be done until the next scrum meeting? Weekend.



e What are the hurdles? None.

Joshua Conte:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Verified all Sprint 4 stories are "Done".
e What is planned to be done until the next scrum meeting? Weekend.

o What are the hurdles? None.



