Daily Scrum 53

Date: November 13

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez,
Joshua Conte

Start time: 09:00 PM
End time: 09:15 PM

Matthew Chaar:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? TOTP unit tests passing.

e What is planned to be done until the next scrum meeting? Test edge cases (expired
tokens).

o What are the hurdles? None.

Eduardo Parrado Arango:

e How many hours did | work since the last meeting? 1

e What was done since the last scrum meeting? Frontend button triggers download
successfully.

e What is planned to be done until the next scrum meeting? Format the date column in
CSVv.

o What are the hurdles? None.

Joshua Aranzazu:
e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Added Skeleton loaders.

e What is planned to be done until the next scrum meeting? Improve empty state for "No
Accounts".

e What are the hurdles? None.

Nelson Rodriguez:

e How many hours did | work since the last meeting? 1.5



e What was done since the last scrum meeting? Found a bug in QR scanning (Test #7) -
app crashes on invalid URL.

e What is planned to be done until the next scrum meeting? Create detailed bug report.

e What are the hurdles? None.

Joshua Conte:

e How many hours did | work since the last meeting? 1
e What was done since the last scrum meeting? Login screen refactored.
e What is planned to be done until the next scrum meeting? Fix the bug Nelson found.

e What are the hurdles? None.



